COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 20/ 2017

ESTI MATE SUMVARY 12: 15: 58
CONTI D C21416S ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 21416S-BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 69.0 DAYS TIME ALLON 8/3/2018 FI XED COVPLETI ON DATI
R5 SI GNAL REPLACEMENT CHAFFEE PERCENT TI ME: 18. 35 ORIG TIME ALLOW 8/3/2018 FIXED COVPLETI ON DATI
PROJECT NO STAR500- 190
R5 SI GNAL REPLACEMENT CHAFFEE
NAME OF ROAD:
PRQIECT COUNTI ES: CHAFFEE Rl O GRANDE
CONTRACTOR:
TECHNOLOGY CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 09/ 30/ 2017 DATE TI ME STARTED 07/ 24/ 2017
5636 KENDALL COURT, UNIT A DATE LET 04/ 27/ 2017 DATE WORK BEGAN 07/ 24/ 2017
DATE AWARDED 05/ 22/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 05/ 2017 DATE ACCEPTED
ARVADA CO 80002-27:(303)431-2961 DATE NOTI CE TO PROCEED 07/ 24/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3,791, 304. 60 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 3,608, 729.00 NON-PARTI Ol PATI NG 882, 235. 25 522, 605. 96
PERCENT COWPLETE: 23.27% TOTAL EARNI NGS 882, 235. 25 522, 605. 96
FUNDS AVAI LABLE: $ 2,909, 069. 35 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 882, 235. 25 522, 605. 96
TOTAL CLAI MB: $ 0.00 RETAI NAGE -21,857.74 -13,373.52
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 860, 377.51 509, 232. 44
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 860, 377.51 509, 232. 44
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 509, 232. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21416S-BID ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12: 15: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00031 *Renoval of Fire Hydrant 3. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0010 202-00032 *Renoval of Valve 3. 000 0. 000
EACH 3. 000 9, 000. 00
3, 000. 00000 3. 000 9, 000. 00
0015 202-00035 *Renoval of Pipe 310. 000 28. 000
LF 282. 000 6, 768. 00
24. 00000 310. 000 7, 440. 00
0020 202-00037 *Renoval of End Section 2. 000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0025 202-00195 *Renoval of Median Cover 16. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0030 202-00200 *Renoval of Sidewal k 441. 000 36. 000
SY 127. 000 4,191. 00
33. 00000 163. 000 5,379.00
0035 202-00202 *Renmoval of CQutter 80. 000 0. 000
LF 70. 000 1, 540. 00
22. 00000 70. 000 1, 540. 00
0040 202-00203 *Renoval of Curb and Qutter 640. 000 105. 000
LF 155. 000 1, 860. 00
12. 00000 260. 000 3, 120. 00
0045 202-00210 *Renmoval of Concrete Pavenent 28. 000 0. 000
SY 16. 000 576. 00
36. 00000 16. 000 576. 00
0050 202-00220 *Renoval of Asphalt Mat 1, 199. 000 211. 000
SY 988. 000 8,299. 20
8. 40000 1, 199. 000 10, 071. 60
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 7,331. 000 0. 000
SY 72.000 432.00

6. 00000 72.000 432. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21416S-BI D ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12:15: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *Removal of Pavenment Marking 3, 795. 000 0. 000
SF 637. 000 2,675. 40
4. 20000 637. 000 2,675. 40
0065 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0070 202-00828 *Removal of Traffic Signal Equipment (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0. 00
6, 521. 00000 0. 000 0. 00
0075 202-00828 *Renoval of Traffic Signal Equipnent (SH 291 & F 1. 000 0. 000
Street)
LS 1. 000 7,335.00
7, 335. 00000 1. 000 7,335.00
0080 202-00828 *Renoval of Traffic Signal Equi pnent (US 160 & SH 112) 1. 000 0. 000
LS 0. 000 0. 00
6, 745. 00000 0. 000 0. 00
0085 202-00828 *Removal of Traffic Signal Equipnment (US 24 and 1. 000 0. 000
Cr ossman)
LS 0. 000 0. 00
1, 692. 00000 0. 000 0. 00
0090 202-00828 *Renoval of Traffic Signal Equipnent (US 50 and CR 111) 1. 000 0. 000
LS 0. 000 0. 00
7, 335. 00000 0. 000 0. 00
0095 202-01000 Renoval of Fence 12. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0100 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 543. 000 0. 000
cY 303. 000 43, 632. 00
144. 00000 303. 000 43, 632. 00
0105 203-01597 *Pot hol i ng 80. 000 36. 500
HOUR 4. 000 1, 680. 00
420. 00000 40. 500 17, 010. 00
0110 207-00205 *Topsoi | 83. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21416S-BID ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12: 15: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 Erosion Log Type 1 (12 Inch) 60. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0.00
0120 208-00020 Silt Fence 124. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0125 208-00035 Aggr egat e Bag 540. 000 98. 000
LF 64. 000 896. 00
14. 00000 162. 000 2,268. 00
0130 208- 00045 Concrete Washout Structure 5. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0135 208- 00054 StormDrain Inlet Protection (Type II) 4.000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 3. 000
HOUR 8. 000 480. 00
60. 00000 11. 000 660. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0150 210-00065  Reset Monunent (Type 3A) 4.000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0155 210-00810 Reset Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0160 210-00815 Reset Sign Panel 24.000 0. 000
EACH 12. 000 2,520. 00
210. 00000 12. 000 2,520. 00
0165 210-00831 *Reset Traffic Signal Head 8. 000 0. 000
EACH 0. 000 0. 00

236. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21416S-BI D ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12:15: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 210-04010 Adj ust Manhol e 2. 000 1. 000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0175 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0180 210- 04050 Adj ust Val ve Box 6. 000 0. 000
EACH 1. 000 360. 00
360. 00000 1. 000 360. 00
0185 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
16, 800. 00000 0. 000 0. 00
0190 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
19, 200. 00000 0. 000 0. 00
0195 213-00002 *Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0200 213-00061 *Mil ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
60. 00000 0. 000 0. 00
0205 213-00070 *Landscape Weed Barrier Fabric 59. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0210 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 460. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0215 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0220 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
222.00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21416S-BI D ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12:15: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 600
LS 0. 000 0. 00
4, 200. 00000 0. 600 2,520. 00
0230 250- 00050 *Moni toring Techni ci an 80. 000 0. 000
HOUR 8. 000 928. 00
116. 00000 8. 000 928. 00
0235 250-00110 *Heal th and Safety O ficer 10. 000 1. 500
HOUR 0. 000 0. 00
204. 00000 1. 500 306. 00
0240 250-00120 *Mat erial Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
414. 00000 0. 000 0. 00
0245 250- 00200 Mat eri al Handl i ng (Stockpile) 12. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0250 250-00210 *Sol i d Wast e Di sposal 12. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250- 00220 *Hazar dous Waste Di sposal 12. 000 0. 000
CY 0. 000 0. 00
164. 00000 0. 000 0. 00
0260 304- 06000 *Aggregat e Base Course (C ass 6) 960. 000 93. 000
TON 266. 350 15, 448. 30
58. 00000 359. 350 20, 842. 30
0265 304- 09006 *Aggregat e Base Course (Special) (Landscape Rock) 59. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 021. 000 0. 000
TON 45. 660 7,122.96
156. 00000 45. 660 7,122.96
0275 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
Sy 139. 000 10, 564. 00
76. 00000 139. 000 10, 564. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21416S-BID ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12: 15: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-10255  *Enulsified Asphalt (Sl ow Setting) 391. 000 0. 000
GAL 0. 000 0. 00
14. 00000 0. 000 0. 00
0285 412-00600 Concrete Pavenent (6 Inch) 15. 000 0. 000
SY 0. 000 0. 00
112. 00000 0. 000 0. 00
0290 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 623. 000 0. 000
SY 0. 000 0. 00
139. 00000 0. 000 0. 00
0295 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) (Col ored) 128. 000 0. 000
SY 0. 000 0. 00
177. 00000 0. 000 0. 00
0300 503-00036 *Drilled Caisson (36 Inch) 361. 000 57. 000
LF 19. 000 22, 306. 00
1, 174. 00000 76. 000 89, 224. 00
0305 503-00048 *Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0. 00
2, 050. 00000 21. 000 43, 050. 00
0310 603-10180 *18 Inch Corrugated Steel Pipe 92. 000 92. 000
LF 0. 000 0. 00
144. 00000 92. 000 13, 248. 00
0315 603-30018 *18 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0320 607-11525 Fence (Plastic) 408. 000 0. 000
LF 408. 000 2, 040. 00
5. 00000 408. 000 2, 040. 00
0325 608- 00006 Concrete Sidewal k (6 Inch) 240. 000 79. 000
Sy 32. 000 2,528. 00
79. 00000 111. 000 8, 769. 00
0330 608-00010 Concrete Curb Ranp 306. 000 61. 000
Sy 23. 000 3,795.00

165. 00000 84. 000 13, 860. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21416S-BI D ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12:15: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 608-00350 Concrete Sidewal k (Col ored) 287.000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0340 608- 10000 Si dewal k Drain 6. 000 0. 000
LF 0. 000 0. 00
336. 00000 0. 000 0. 00
0345 609-20010 Curb Type 2 (Section B) 107. 000 5. 000
LF 0. 000 0. 00
27.00000 5. 000 135. 00
0350 609-21020 Curb and Qutter Type 2 (Section I1-B) 760. 000 226. 000
LF 82. 000 2,706. 00
33. 00000 308. 000 10, 164. 00
0355 609-24002 Qutter Type 2 (2 Foot) 70. 000 70. 000
LF 0. 000 0. 00
29. 00000 70. 000 2,030. 00
0360 609-24003 Cutter Type 2 (3 Foot) 295. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0365 610- 00020 Medi an Cover Material (Patterned Concrete) 1, 141. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0370 613-00200 *2 Inch Electrical Conduit 1, 733. 000 415. 000
LF 405. 000 7,492.50
18. 50000 820. 000 15, 170. 00
0375 613- 00206 *2 Inch BElectrical Conduit (Bored) 994. 000 176. 000
LF 0. 000 0. 00
22.50000 176. 000 3, 960. 00
0380 613-00300 *3 Inch Electrical Conduit 2,089. 000 579. 000
LF 382. 000 8, 595. 00
22.50000 961. 000 21, 622.50
0385 613-00306 *3 Inch Electrical Conduit (Bored) 1, 340. 000 352. 000
LF 0. 000 0. 00
28.50000 352. 000 10, 032. 00



CONTI D C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21416S-BID ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12: 15: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-07023 *Pul | Box (24"x36"x24") 5. 000 1. 000
EACH 0. 000 0. 00
2,508. 00000 1. 000 2,508. 00
0395 613-07060 *Pul | Box (18"x30"x18") Deep 19. 000 5. 000
EACH 0. 000 0. 00
1, 436. 00000 5. 000 7,180. 00
0400 613-10000 *Wring (SH 15 & 2nd Ave) 1. 000 0. 000
LS 0. 000 0. 00
18, 570. 00000 0. 000 0. 00
0405 613-10000 *Wring (SH 291 & F Street) 1. 000 0. 000
LS 0. 000 0. 00
24,132. 00000 0. 000 0. 00
0410 613-10000 *Wring (US 160 & SH 112) 1. 000 0. 000
LS 0. 000 0. 00
24, 144. 00000 0. 000 0. 00
0415 613-10000 *Wring (US 24 and Crossnan) 1. 000 0. 000
LS 0. 000 0. 00
16, 962. 00000 0. 000 0. 00
0420 613-10000 *Wring (US 50 and CR 111) 1. 000 0. 000
LS 1. 000 18, 570. 00
18, 570. 00000 1. 000 18, 570. 00
0425 613-13006 *Lumi nare (LED) (8500 Lunens) 16. 000 0. 000
EACH 0. 000 0. 00
1, 630. 00000 0. 000 0. 00
0430 614-00012 Sign Panel (Qass I1) 355. 000 0. 000
SF 15. 000 1,012. 50
67.50000 15. 000 1,012. 50
0435 614-01512 Steel Sign Support (2-1nch Round) (Post) 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 9. 000 0. 000
EACH 0. 000 0. 00

54. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 21416S-BI D ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12:15: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 51. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0450 614-10160 *Si gnal Head Backpl at es 43. 000 0. 000
EACH 11. 000 1, 386. 00
126. 00000 11. 000 1, 386. 00
0455 614- 70150 *Pedestrian Signal Face (16) (Countdown) 40. 000 0. 000
EACH 8. 000 4, 800. 00
600. 00000 8. 000 4, 800. 00
0460 614-70336 *Traffic Signal Face (12-12-12) 46. 000 0. 000
EACH 11. 000 11, 066. 00
1, 006. 00000 11. 000 11, 066. 00
0465 614-70448 *Traffic Signal Face (12-12-12-12) 26. 000 0. 000
EACH 8. 000 11, 000. 00
1, 375. 00000 8. 000 11, 000. 00
0470 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 4. 000 0. 000
EACH 0. 000 0. 00
5, 185. 00000 0. 000 0. 00
0475 614-72854 *Traffic Controller Cabinet 5. 000 0. 000
EACH 0. 000 0. 00
19, 490. 00000 0. 000 0. 00
0480 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 0. 000
EACH 0. 000 0. 00
3, 852. 00000 0. 000 0. 00
0485 614-72866 *Fire Preenption Unit and Tiner 9. 000 0. 000
EACH 0. 000 0. 00
6, 540. 00000 0. 000 0. 00
0490 614-72885 *Traffic Signal Vehicle Detector (Special) (Advanced) 4. 000 0. 000
EACH 0. 000 0. 00
7, 380. 00000 0. 000 0. 00
0495 614- 72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 12. 000 0. 000
EACH 0. 000 0. 00
11, 405. 00000 0. 000 0. 00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21416S-BI D ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12:15: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4.000 0. 000
Only) (25 Foot, Mast Arm
EACH 0. 000 0. 00
3, 365. 00000 0. 000 0. 00
0505 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 0. 000
Only) (30 Foot, Mast Arm
EACH 0. 000 0. 00
4, 066. 00000 0. 000 0. 00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arn) (Install 4.000 0. 000
Only) (35 Foot, Mast Arm
EACH 0. 000 0. 00
4,001. 00000 0. 000 0. 00
0515 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 5. 000 0. 000
Only) (40 Foot, Mast Arm
EACH 2.000 8, 430. 00
4,215. 00000 2.000 8, 430. 00
0520 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 3. 000 0. 000
Only) (50 Foot, Mast Arm
EACH 1. 000 4,524. 00
4,524. 00000 1. 000 4,524. 00
0525 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 2. 000 0. 000
Only) (55 Foot, Mast Arm
EACH 0. 000 0. 00
4,908. 00000 0. 000 0. 00
0530 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 0. 000
Only) (65 Foot, Mast Arm
EACH 1. 000 6,123. 00
6, 123. 00000 1. 000 6,123. 00
0535 614-86105 *Tel emetry (Field) 5. 000 0. 000
EACH 0. 000 0. 00
5, 325. 00000 0. 000 0. 00
0540 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 0. 000 0. 00
11, 241. 00000 0. 000 0. 00
0545 619- 00007 *Connect To Existing Waterline 7.000 0. 000
EACH 5. 000 18, 440. 00
3, 688. 00000 5. 000 18, 440. 00
0550 619-06060 *6 Inch Ductile Iron Pipe 37.000 0. 000
LF 17. 000 5,678. 00
334. 00000 17. 000 5,678. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21416S-BI D ESTI MATE RUN 10/ 20/ 2017
PRQIECT: STAR500- 190 ESTI MATE NO. 0002 12:15:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 619- 06120 *12 Inch Ductile Iron Pipe 274.000 0. 000
LF 274.000 81, 652. 00
298. 00000 274.000 81, 652. 00
0560 619-50060 *3/4 Inch Plastic Pipe 30. 000 0. 000
LF 22.000 6, 050. 00
275. 00000 22.000 6, 050. 00
0565 619- 75000 *Cast Iron Val ve Box 7.000 0. 000
EACH 5. 000 3, 000. 00
600. 00000 5. 000 3, 000. 00
0570 619- 75048 *6 Inch Gate Valve 3. 000 0. 000
EACH 1. 000 1, 868. 00
1, 868. 00000 1.000 1, 868. 00
0575 619- 75096 *12 Inch Gate Val ve 4. 000 0. 000
EACH 4. 000 21, 632. 00
5, 408. 00000 4.000 21, 632.00
0580 619- 77300 *Cor por ation Stop 1. 000 0. 000
EACH 1. 000 660. 00
660. 00000 1.000 660. 00
0585 619- 78049 *6 Inch Fire Hydrant (Install Only) 3. 000 0. 000
EACH 1. 000 4, 652. 00
4, 652. 00000 1.000 4, 652. 00
0590 622- 00540 Weel Stop 17. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0595 625- 00000 *Construction Surveying 1. 000 0. 190
LS 0.190 7,904. 00
41, 600. 00000 0.380 15, 808. 00
0600 626- 00000 *Mobi | i zati on 1. 000 0.142
LS 0. 142 76, 822. 00
541, 000. 00000 0.284 153, 644. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0. 150
LS 0.110 1, 452. 00
13, 200. 00000 0. 260 3,432.00



CONTI D C21416S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21416S-BI D ESTI MATE RUN 10/ 20/ 2017
PRQJECT: STAR500- 190 ESTI MATE NO 0002 12:15: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0610 627-00013 *Pavement Marking Paint (H gh Build) (Tenporary) 21.000 0. 000
GAL 0. 000 0. 00
42. 00000 0. 000 0. 00
0615 627-01001 *Preformed Plastic Pavement Marking (Type 1) 433. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0620 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 289. 000 0. 000
SF 35. 000 700. 00
20. 00000 35. 000 700. 00
0625 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 125. 000 0. 000
Spe
(Sp SF 44. 000 1, 210. 00
27.50000 44. 000 1, 210. 00
0630 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 682. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0635 630-00000  *Fl aggi ng 1, 000. 000 226. 500
HOUR 273.500 7,111.00
26. 00000 500. 000 13, 000. 00
0640 630-00007  *Traffic Control Inspection 70. 000 10. 000
DAY 13. 000 2,834.00
218. 00000 23. 000 5, 014. 00
0645 630-00012 *Traffic Control Managenent 160. 000 24.000
DAY 22.000 14, 234. 00
647. 00000 46. 000 29, 762. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 0. 000
EACH 10. 000 1, 200. 00
120. 00000 10. 000 1, 200. 00
0655 630-80341  *Construction Traffic Sign (Panel Size A) 108. 000 5. 000
EACH 35. 000 1, 050. 00
30. 00000 40. 000 1, 200. 00
0660 630-80342  *Construction Traffic Sign (Panel Size B) 24.000 2.000
EACH 9. 000 432. 00
48. 00000 11. 000 528. 00
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PON: 21416S-BID ESTI MATE RUN 10/ 20/ 2017
PRQIECT: STAR500- 190 ESTI MATE NO 0002 12: 15: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 630- 80344 *Construction Traffic Sign (Special) 320. 000 32. 000
SF 39. 500 711. 00
18. 00000 71.500 1, 287.00
0670 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0675 630- 80359 *Portabl e Message Sign Panel 450. 000 80. 000
DAY 134. 000 4,020. 00
30. 00000 214.000 6, 420. 00
0680 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 23. 000
EACH 0. 000 0. 00
12. 00000 23. 000 276. 00
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0690 630-80377 Portable Water Filled Barrier (Tenporary) 234. 000 0. 000
LF 117. 000 9, 828. 00
84. 00000 117. 000 9, 828. 00
0695 630- 80393 *Stackabl e Vertical Panels 60. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0700 700-70010 F/ A M nor Contract Revisions 63, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70014 F/ A I ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY

0720 700- 70060 F/' A Adjust (Uilities) 30, 000. 000 17, 233. 890
FA 0. 000 0. 00
1. 00000 17, 233. 890 17, 233. 89
0725 700- 70082 F/ A Furnish & Install Electrical Service (SH 15 & 2nd 5, 000. 000 0. 000
Ave
ve) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70082 F/ A Furnish & Install Electrical Service (SH 291 & F 5, 000. 000 0. 000
Street)
FA 784. 100 784.10
1. 00000 784.100 784.10
0735 700- 70082 F/ A Furnish & Install Electrical Service (US 160 & SH 5, 000. 000 0. 000
112
) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70082 F/ A Furnish & Install Electrical Service (US 24 and 5, 000. 000 0. 000
Cr ossman)
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70082 F/ A Furnish & Install Electrical Service (US 50 and CR 0. 000 0. 000
111
) FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 3, 785,304.60 % 522, 605.96 $ 881, 035. 25
CAT NO0400 CE Bid Itemns

0755 620-00020 Sanitary Facility 5. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 6, 000. 00 $ 0.00$ 1, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 3,791, 304.60 $ 522, 605.96 $ 882, 235. 25



